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In	 a with the Tri-Party Agreement Action Plan;

	

AN 3 0 2W7	 tion 9.0, Documentation and Records

Tri-Party Agreement	

EDMC
Change Number Document Submitted Under

Tri-Party Agreement Milestone
Date:

TPA-CN-158 NA September 14, 2006

Document Number and Title: Date Document Last Issued:
04-AMCP-0398, Approval Request for KBasin Interim Remedial Action Design August 5, 2004
Chan es or Hose-In-Hose Transfer and %West Sludge Consolidation Containers.
Originator: R. Terry Winward/Dave J. Watson/Jim Mathews Phone: 376-5223/373-3250/373-4598

Description of Change: K West Basin, west bay Sludge to be vacuumed into a reserved Container instead of directly into
Integrated Water Treatment System	 TS

and _Larry Gadbois	 agree that the proposed change modifies an
RL	 Lead Regulatory Agency

approved work plan/document and will be processed in accord ance with the Tri-Party Agreement Ac tion Plan, Section 9.0,
Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Note: Include affected page number	 The subject le tter transmitted the remedial design descrip tion of the sludge pumping
system in the K West Basin that will transfer floor and pit sludge into sludge consolidation containers. On page 12 of the
attachment to the letter it states`. "The K West Basin sludge pumping system includes equipment designed to ret rieve floor and pit
sludge in the basin and transfer that sludge to either the sludge conso lidation containers (Figures 8, 10) or the Integrated Water
Treatment System (Figurel3) in the case of retrieving sludge in the west bay of K West Basin"
Change to read "The K West Basin sludge pumping system includes equipment designed to ret rieve floor and pit sludge in the

basin and transfer that sludge to a sludge conso
li

dation container."

Note also that Attachment #2 of this le tter which is a Sludge Remedial Design Change Summary also identifies the K West Basin
west bay sludge as being vacuumed directly to 1WTS. This Summary is updated to indicate that the K West Basin sludge in the
west bay will go to a sludge conso lidation container instead.

Justification and Impacts of Changer Two years ago the plan was to vacuum the sludge from the K West
-Basin, west bay directly into-th-e-hitegrated WaterTreahnent-Systerrt-(iW'FS) because A-is-metal-rieh-and-----
would be collected in the knockout pots, strainers, and settler tanks. Since that time it has been determined
that the settler tanks are nearly full and any remaining room in the settler tanks is being reserved for sludge
that will be captured during the cleaning of the remaining spent nuclear fuel in the basins, which requires
use of the IWTS. The new plan is to vacuum the sludge from the K West Basin, west bay floor into a sludge
consolidation container(s). This is determined to be a minor change per the Remedial Action Work Plan
(DOE/RL-99-89, Rev. 1) with no significant impact to this project.
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*Send approved form to FH TPAI, A4-25, and the 	 9/14/06
Administra tive Record, H8-12
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